

## Project Profile

1. Project Title t Completion of remaining work for 217.15m long PC Girder bridge (Ruma) over Sangu River 24th km on Chimbuk-Ruma Road (At 2nd km of Ruma Upazilla Link Road)
2. Length Type of Road t 217.15 m & District Road
3. Length of Bridge/Culvert t Bridge-217.15m/Culvert--25.28m
4. Sponsoring Ministry/Division t Ministry of Communication/Roads Division
5. Executing Agency t Roads & Highways Department
6. Executing Office t Chittagong Zone/Chittagong, Rangamati Road Circle/Bandarban Road Division through Bangladesh Army.
7. Objective of the Project t
  - The main objective of the project is to connect Ruma Upazilla to Bandarban district HQ by the PC Girder Bridge.
8. Approval Status t DPP Approved
9. Approval Date t
 

Original	16-06-2009
1 <sup>st</sup> Revised	-
2 <sup>nd</sup> Revised	-
3 <sup>rd</sup> Revised	-
10. Implementation Period t
 

Original	01-01-2009	to	31-12-2012
1 <sup>st</sup> Revised	-	-	-
2 <sup>nd</sup> Revised	-	-	-
3 <sup>rd</sup> Revised	-	-	-
Time Extension	-	-	-
11. Project Cost t
 

	GOB(FE)	PA (RPA)	Total
Original	2651.34	-	2651.34
1 <sup>st</sup> Revised	-	-	-
2 <sup>nd</sup> Revised	-	-	-
3 <sup>rd</sup> Revised	-	-	-
12. Development Partner t N/A
13. Year-wise GOB Requirement t
 

Year	GOB	PA	Total
2009-10	627.76	-	436.96
2010-11	1464.00	-	1464.00
2011-12	509.58	-	509.58
2012-13	50.00	-	50.00
14. Expenditure Upto Last June t 500.00 Lac (Upto June.....)
15. Current Year Allocation t 300.00 Lac
16. Component wise cost Estimate t Appendix-A
17. Location Map t Appendix-B

