

Project Profile

- | 1. Project Title | t | Construction of Gazipur-Azmatpur-Etakhola road.
[ADP SI No 5 (2011-2012).] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---------------------------------|-------------------------|--|------------|------------------------|-------------------------|------------|-------------------------|---------------------|-------------------------|------------|-------------------------|----------|-------------------------|----------|-------------------------|--------|---------------------|----------|-------------------------|--|---------|-------------------------|--------|--|--------|---------------------|----------|---------|--|---------|-------------------------|--------|--|--------|---------------------|----------|---------|--|---------|-------------------------|---------|--|---------|---------------------|----------|--------|--|--------|-------------------------|---------|--|---------|
| 2. Length/Type of Road | t | 41.00 k.m / Regional Highway (Road No R 310) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3. Sponsoring Ministry/Division | t | Ministry of Communication/Roads Division | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4. Executing Agency | t | Roads and Highways Department | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5. Executing Office | t | Dhaka Zone/Dhaka road Circle/Gazipur Road Division & Narsinghdi Road Division. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6. Objective of the Project | t | To establish a short route from Gazipur, i.e. Middle part of the country to Sylhet area by directly connecting Dhaka – Mymensingh Highway (N3) with Dhaka – Sylhet Highway (N2) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 7. Approval Status | t | 1 st RDPP Approved | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8. Approval Date | t | <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">Original</td> <td>08/05/2001</td> </tr> <tr> <td>1st Revised</td> <td>21/07/2009</td> </tr> <tr> <td>2nd Revised</td> <td></td> </tr> <tr> <td>3rd Revised</td> <td></td> </tr> </table> | Original | 08/05/2001 | 1 st Revised | 21/07/2009 | 2 nd Revised | | 3 rd Revised | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Original | 08/05/2001 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1 st Revised | 21/07/2009 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 nd Revised | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 rd Revised | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 9. Implementation Period | t | <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 25%;">Original</td> <td style="width: 25%;">01/07/2001</td> <td style="width: 5%;">to</td> <td style="width: 45%;">30/06/2006</td> </tr> <tr> <td>1st Revised</td> <td>01/07/2001</td> <td>to</td> <td>30/06/2013</td> </tr> <tr> <td>2nd Revised</td> <td></td> <td>to</td> <td></td> </tr> <tr> <td>3rd Revised</td> <td></td> <td>to</td> <td></td> </tr> <tr> <td>Time Extension</td> <td></td> <td>to</td> <td></td> </tr> </table> | Original | 01/07/2001 | to | 30/06/2006 | 1 st Revised | 01/07/2001 | to | 30/06/2013 | 2 nd Revised | | to | | 3 rd Revised | | to | | Time Extension | | to | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Original | 01/07/2001 | to | 30/06/2006 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1 st Revised | 01/07/2001 | to | 30/06/2013 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 nd Revised | | to | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 rd Revised | | to | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Time Extension | | to | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 10. Project Cost | t | <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 25%;"></th> <th style="width: 25%;">GOB (FE)
(lac Taka)</th> <th style="width: 25%;">PA (RPA)
(lac Taka)</th> <th style="width: 25%;">Total</th> </tr> </thead> <tbody> <tr> <td>Original</td> <td>9592.00</td> <td></td> <td>9592.00</td> </tr> <tr> <td>1st Revised</td> <td>21440.64</td> <td></td> <td>21440.64</td> </tr> <tr> <td>2nd Revised</td> <td></td> <td></td> <td></td> </tr> <tr> <td>3rd Revised</td> <td></td> <td></td> <td></td> </tr> </tbody> </table> | | GOB (FE)
(lac Taka) | PA (RPA)
(lac Taka) | Total | Original | 9592.00 | | 9592.00 | 1 st Revised | 21440.64 | | 21440.64 | 2 nd Revised | | | | 3 rd Revised | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | GOB (FE)
(lac Taka) | PA (RPA)
(lac Taka) | Total | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Original | 9592.00 | | 9592.00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1 st Revised | 21440.64 | | 21440.64 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 nd Revised | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 rd Revised | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 11. Development partner | t | N/A | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 12. Year Wise Cost Phasing | t | <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;"></th> <th style="width: 15%;">FY</th> <th style="width: 15%;">GOB</th> <th style="width: 15%;">PA</th> <th style="width: 15%;">Total</th> </tr> </thead> <tbody> <tr> <td rowspan="2" style="text-align: center;">Year-1
2001-2002</td> <td>Original</td> <td>1140.00</td> <td></td> <td>1140.00</td> </tr> <tr> <td>1st Revised</td> <td>150.00</td> <td></td> <td>150.00</td> </tr> <tr> <td rowspan="2" style="text-align: center;">Year-2
2002-2003</td> <td>Original</td> <td>2764.00</td> <td></td> <td>2764.00</td> </tr> <tr> <td>1st Revised</td> <td>300.00</td> <td></td> <td>300.00</td> </tr> <tr> <td rowspan="2" style="text-align: center;">Year-3
2003-2004</td> <td>Original</td> <td>3456.50</td> <td></td> <td>3456.50</td> </tr> <tr> <td>1st Revised</td> <td>800.00</td> <td></td> <td>800.00</td> </tr> <tr> <td rowspan="2" style="text-align: center;">Year-4
2004-2005</td> <td>Original</td> <td>1594.00</td> <td></td> <td>1594.00</td> </tr> <tr> <td>1st Revised</td> <td>1000.00</td> <td></td> <td>1000.00</td> </tr> <tr> <td rowspan="2" style="text-align: center;">Year-5
2005-2006</td> <td>Original</td> <td>637.50</td> <td></td> <td>637.50</td> </tr> <tr> <td>1st Revised</td> <td>1375.00</td> <td></td> <td>1375.00</td> </tr> </tbody> </table> | | FY | GOB | PA | Total | Year-1
2001-2002 | Original | 1140.00 | | 1140.00 | 1 st Revised | 150.00 | | 150.00 | Year-2
2002-2003 | Original | 2764.00 | | 2764.00 | 1 st Revised | 300.00 | | 300.00 | Year-3
2003-2004 | Original | 3456.50 | | 3456.50 | 1 st Revised | 800.00 | | 800.00 | Year-4
2004-2005 | Original | 1594.00 | | 1594.00 | 1 st Revised | 1000.00 | | 1000.00 | Year-5
2005-2006 | Original | 637.50 | | 637.50 | 1 st Revised | 1375.00 | | 1375.00 |
| | FY | GOB | PA | Total | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Year-1
2001-2002 | Original | 1140.00 | | 1140.00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 1 st Revised | 150.00 | | 150.00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Year-2
2002-2003 | Original | 2764.00 | | 2764.00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 1 st Revised | 300.00 | | 300.00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Year-3
2003-2004 | Original | 3456.50 | | 3456.50 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 1 st Revised | 800.00 | | 800.00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Year-4
2004-2005 | Original | 1594.00 | | 1594.00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 1 st Revised | 1000.00 | | 1000.00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Year-5
2005-2006 | Original | 637.50 | | 637.50 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | 1 st Revised | 1375.00 | | 1375.00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Year-6 2006-2007	Original	-		-
Year-6 2006-2007	1 st Revised	1575.00		1575.00
	1 st Revised	900.00		900
Year-8 2008-2009	Original	-		-
	1 st Revised	-		-
Year-9 2009-2010	Original	-		-
	1 st Revised	-		-
Year-10 2010-2011	Original	-		-
	1 st Revised	5780.85		5780.85
Year-11 2011-2012	Original	-		-
	1 st Revised	6767.32		6767.32
Year-12 2012-2013	Original	-		-
	1 st Revised	2792.47		2792.47
	2 nd Revised	-		-
	1 st Revised	21440.64		21440.64
	Original	9592.00		9592.00

13. Expenditure Upto Last June t 7100.00 lac taka (upto June/2011)

14. Current Year's Allocation t 600.00 lac (2011-2012)

15. Component Wise Cost Estimate t Appendix-A

16. Location Map t Appendix-B